



~~SECRET~~
DEPARTMENT OF THE ARMY
US ARMY INTELLIGENCE AND SECURITY COMMAND
FORT GEORGE G. MEADE, MARYLAND 20755

21 October 1979

IAFM-OPS-HU-SA

MEMORANDUM FOR THE RECORD

SUBJECT: GRILL FLAME Update Briefing for COL(P) Wilmot, 17 October 1979 (U)

1. (U) PURPOSE: This MFR outlines significant points of my update briefing given to COL(P) Wilmot, DCSOPS, INSCOM, on 17 October 1979.
2. (U) The briefing was presented on a one-on-one basis.
3. (U) The major portion of the briefing concerned reviewing the following:
 - a. The update briefing provided MG Rolya on 21 Sep 79.
 - b. The meeting I had with the DOD Science Evaluation Team on 27 Sep 79.
 - c. The ACSI MFR covering their evaluation of the INSCOM GRILL FLAME program.
 - d. The ACSI message of 4 Oct 79 tasking INSCOM to keep them abreast of any personnel problems we encounter and to request that an update briefing be scheduled for the ACSI (NOTE: We have learned that Director, DIA probably will attend such a briefing. Time has not been arranged as of this date.).
4. (S) COL Wilmot reviewed several INSCOM GRILL FLAME reports that we have produced in the recent past. (C16 Training Report), A6E Report, and [REDACTED] He seemed impressed with the data and wanted to know when we could be "operational." My milestones currently project an operational date for late 1981. COL Wilmot and MG Thompson (see ACSI MFR) have both questioned: "Why not 1980?" I reminded COL Wilmot that we are still in the training phase and do not have sufficient space nor dedicated resources to be operational by 1980. I provided COL Wilmot an update covering our space situation, including the recent meeting COL White and I had with BG Smith. COL Wilmot indicated he would see BG Smith and remind him of the operational urgency behind our space requirements. As far as

SG1A

CLASSIFIED BY: Director, DIA
DECLASSIFY ON: 21 October 1999
EXTENDED BY: Director, DIA
REASON: 2-301-C (3) (6)

~~SECRET~~ GRILL FLAME

~~SECRET~~

IAFM-OPS-HU-SA

21 October 1979

SUBJECT: GRILL FLAME Update Briefing for COL(P) Wilmot, 17 October 1979 (U)

personnel are concerned, COL Wilmot stated he would look into the situation. Meanwhile, he requested that I provide him a list of individuals that I want stabilized for two years and that such a list give him the current status of the individual (i.e...have we already gone through DCSPER to MILPERCEN, etc.).

5. (C) Finally, COL Wilmot tasked me to start developing procedures whereby GRILL FLAME type information could be fed into the intelligence mainstream and to begin formulating the mechanism for receiving tasking. I assured COL Wilmot that we were already working on those two points. No date was set for when we had to provide such information to COL Wilmot.

Murray B. Watt
MURRAY B. WATT
LTC, MI
INSCOM GRILL FLAME
Project Manager

APPROVED: *Chad B. White*

CHAD B. WHITE
COL, GS

~~SECRET~~